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What Is in This Chapter? 
• Introduction (Section 7.1): What are the Trustees’ responsibilities on behalf of the public in 

developing and implementing restoration?  

• Management Structure (Section 7.2): How are the Trustees organized and what are the 
overall roles and responsibilities of the Trustee Council, Trustee Implementation Groups, and 
Individual Trustee Agencies?  

• Restoration Planning (Section 7.3): What are the specific roles and responsibilities of the 
Trustee Implementation Groups, the Individual Trustee Agencies, and the Trustee Council 
with respect to overall restoration planning and consistency with this PDARP? 

• Restoration Implementation (Section 7.4): What are the specific roles and responsibilities 
of the Trustee Implementation Groups, the Individual Trustee Agencies, and the Trustee 
Council with respect to leading restoration projects, ensuring projects are implemented 
consistent with final restoration plans, and tracking restoration progress?  

• Monitoring and Adaptive Management (Section 7.5): What are the specific roles and 
responsibilities of the Trustee Implementation Groups, the Individual Trustee Agencies, and 
the Trustee Council with respect to monitoring restoration and ensuring that new information 
or changing conditions are considered? 

• Financial Management (Section 7.6): What are the specific roles and responsibilities of the 
Trustee Implementation Groups, the Individual Trustee Agencies, and the Trustee Council 
with respect to managing and accounting for the use of natural resource damage monies for 
restoration activities? 

• Public Engagement and Restoration Tracking (Section 7.7): How will the Trustees engage 
and inform the public to maintain an open and documented process for implementing 
restoration under this PDARP/PEIS? 

• References (Section 7.8) 
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7.1 Introduction 

As specified in the Oil Pollution Act of 1990 (OPA),1 natural resource trustees are designated to act on 
behalf of the public to:  

• Assess and recover damages for the injury to, destruction of, and loss and lost use of natural 
resources caused by an oil spill and the services those resources provide.  

• Develop and implement plans for the restoration, rehabilitation, replacement, or acquisition of 
the equivalent of the damaged natural resources under their trusteeship. 

• Develop and implement these restoration plans after adequate public notice, opportunity for a 
hearing, and consideration of all public comment. 

• Use recovered sums only to reimburse or pay the costs of assessing natural resource injuries and 
of developing and implementing these restoration plans.  

Trustees fulfill these responsibilities by developing restoration plans, providing the public with 
meaningful opportunity to review and comment on proposed plans (including the information that 
supports that purpose), implementing and monitoring restoration projects, managing natural resource 
damage funds, documenting trustee decisions through a public Administrative Record (including those 
that involve the use of recovered damages), and providing for public involvement and transparency in 
keeping with the public responsibilities with which they have each been entrusted under OPA. 

In keeping with these responsibilities, and in the context of the comprehensive, integrated ecosystem 
restoration plan identified as the preferred alternative, this chapter describes the Trustees’ governance 
structure to implement restoration under this PDARP/PEIS. This chapter also describes procedures to 
guide the restoration process and establish transparency and public accountability of the Trustees’ 
actions.   

                                                           
1 From 33 USC § 2706. 
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7.2 Management Structure  

The magnitude and geographic scale of the restoration in this PDARP/PEIS is far greater than in any 
other prior undertaking by natural resource trustees. Because of this, and because of the programmatic 
restoration determinations described in Chapter 5, Restoring Natural Resources, the Trustees propose a 
governance structure to streamline restoration implementation and oversight. The Trustees will 
continue to function as a Trustee Council with overall responsibility for assuring that restoration is 
achieved with financial accountability and that obligations set forth in OPA, the Consent Decree, the 
Programmatic DARP, and future restoration plans are met. Trustee Council and Trustee Implementation 
Group (TIG) duties include restoration planning, restoration implementation, monitoring and adaptive 
management, financial management, public engagement, and restoration tracking. The Trustee Council 
will also assure that those Trustees assigned through this chapter carry out their duties fully to achieve 
restoration. 

As such, the Trustees propose a distributed governance structure that assigns a TIG for each of the eight 
Restoration Areas (restoration in each of the five Gulf states, Open Ocean, Regionwide, and Unknown 
Conditions and Adaptive Management—consistent with Table 5-10.1 in Chapter 5). The Trustees believe 
that restoration can be carried out most efficiently by directly vesting restoration decision-making to 
those Trustees who have the strongest collective trust interests in natural resources and their services 
within each Restoration Area. Because these are shared public trust resources, with overlap in federal 
and state jurisdiction, both state and federal Trustees serve on the Trustee Council and within respective 
TIGs. The composition of each TIG varies, depending on the geographic area and Restoration Types to be 
performed in each Restoration Area, discussed below. 

Specifically, the Trustees allocated restoration funds to the following:  

• Restoration Types. The Trustees allocate funds using an integrated restoration portfolio that 
includes a substantive focus on restoring Gulf of Mexico coastal habitats as well as improving 
water quality in priority watersheds, protecting and restoring living coastal and marine 
resources, and enhancing recreational use opportunities. Integrated ecosystem restoration best 
meets the programmatic goals established in Chapter 5, Restoring Natural Resources. 
Restoration funds are allocated to specific Restoration Types. 

• Restoration Areas. The Trustees allocate specific funding to seven geographic areas: each of the 
five Gulf states, Regionwide, and Open Ocean. Some additional funds will be reserved for an 
eighth Restoration Area, Unknown Conditions and Adaptive Management. This allocation 
reflects where restoration implementation for the various Restoration Types is most 
appropriate. The funds allocated to Restoration Areas include funding for monitoring, adaptive 
management, and administrative oversight.  

Generally, administrative oversight will be funded as follows:  

o The state Trustees will support their individual Trustee non-project specific responsibilities 
on all TIGs and the Trustee Council using the administrative oversight and comprehensive 
planning funds allocated to their respective state-specific TIGs.  
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o The federal Trustees will support their individual Trustee non-project specific responsibilities 
on all TIGs and the Trustee Council using the Open Ocean TIG Administrative Oversight and 
Comprehensive Planning funds.  

o Collective administrative work (e.g. LAT responsibilities and website hosting) conducted on 
behalf of the Trustee Council and TIGs will be funded from the Regionwide Administrative 
Oversight and Comprehensive Planning funds.  

The general division of responsibilities between the TIGs and the Trustee Council is as follows: 

• The TIGs’ function will primarily be planning, deciding on, and implementing restoration, 
including monitoring and adaptive management. Each TIG will make all restoration decisions for 
the funding allocated to its Restoration Area on a consensus basis (decision-making described 
below).  

• The Trustee Council’s function will primarily be to ensure coordination and efficiency across the 
TIGs by establishing procedures and practices needed to standardize or provide for consistency 
of some TIG activities. These activities include financial management, public information 
availability, and other activities identified in the sections below; aggregating and disseminating 
information to the TIGs; facilitating use of existing tracking tools; and facilitating the TIGs’ ability 
to implement the ecosystem-wide restoration goals of this PDARP/PEIS.  

Under this restoration planning structure, the Trustees recognize the need to establish agreements and 
procedures2 such as:  

• Memoranda of Understanding (MOUs) (and/or Memoranda of Agreement [MOAs]). The 
Trustees will revise their existing MOU for the Trustee Council that forms the basis of Trustee 
coordination and cooperation under this PDARP/PEIS. The Trustee Council MOU will be followed 
by each TIG and Trustee member. The TIGs, at their discretion, may develop additional MOUs 
for their respective Restoration Areas, provided TIG MOUs are consistent and compliant with 
the Trustee Council MOU. 

• Standard Operating Procedures (SOP). Consistent with, and in support of, the Trustee Council 
MOU, the Trustee Council will develop SOP for administration, implementation, and long-term 
management of restoration under this PDARP/PEIS. The Trustee Council SOP will document the 
overall structure, roles, and decision-making responsibilities of the Trustee Council. The Trustee 
Council SOP will also provide the common procedures to be used by all TIGs. Each TIG may 
develop additional SOP for their respective Restoration Areas, provided they are consistent with 
the Trustee Council SOP. The Trustee Council SOP will be in place prior to any TIG’s withdrawal 
of funds from the U.S. Department of Interior (DOI) Natural Resources Damage Assessment and 
Restoration (NRDAR) Fund (see Section 7.6, Financial Management). The Trustee Council SOP 
will include, but will not necessarily be limited to, the following topics: 

                                                           
2 Upon completion, final MOUs (Trustee Council and TIG) and SOP (Trustee Council and TIG) will be made publicly available in the 
Administrative Record. 
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o Trustee Council structure and management (e.g., Lead Administrative Trustee 
responsibilities).  

o Decision-making and delegation of authority. 
o Funding. 
o Administrative procedures. 
o Project reporting. 
o Conflict resolution. 
o Monitoring and adaptive management. 
o Consultation opportunities among the Trustees. 
o Public participation. 
o Administrative accounting and independent auditing procedures. 
o Administrative Record.  

These SOP will be developed and approved by consensus of the Trustee Council, or TIGs for TIG-specific 
SOP, and may be amended as needed. Final Trustee Council and TIG SOP, and updates to these SOP, will 
be made available to the public on the Trustee Council and/or TIG websites.  

The division of responsibilities among the Trustee Council, TIGs, and Individual Trustee Agencies is 
summarized in Table 7.2-1. The following sections provide more detailed descriptions of the 
composition and roles of the TIGs and the Trustee Council, along with those of Individual Trustee 
Agencies, in implementing this PDARP/PEIS.   
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Table 7.2-1. Trustee Council, TIG, and Individual Trustee Agency responsibility matrix. 

  Trustees’ Governance Structure 
Re

sp
on

si
bi

lit
ie

s 

Individual Trustee 
Trustee Council TIGs 

Agencies 
Develop draft and final 

Aggregates status of TIG 
restoration 

restoration planning, 
plans/environmental reviews 

maintains web portals, 
(environmental assessments Prepare project-level 

makes planning information 
and environmental impact conceptual designs, 

publicly available, compiles 
statements), coordinate costs, plans, 

Restoration the planning Administrative 
environmental compliance, analyses, and 

Planning Record, and coordinates 
select projects, provide for environmental 

with other Deepwater 
public engagement within the compliance 

Horizon Restoration 
Restoration Area, and documentation. 

Programs (i.e., RESTORE 
maintain materials for the 

and Gulf Environmental 
planning Administrative 

Benefit Fund). 
Record.  

Carry out project 
implementation and 

Aggregates restoration 
contracting (all 

program status tracking, Track Restoration Area project 
phases—planning, 

publicly reports overall implementation progress and 
engineering and 

Restoration PDARP/PEIS restoration report by Restoration Type, 
design, construction, 

Implementation implementation, and and maintain materials for the 
monitoring, and long-

compiles the implementation 
term management), 

implementation Administrative Record. 
and report 

Administrative Record. 
implementation 
status to their TIG. 

Track and aggregate 
Aggregates restoration 

Restoration Area monitoring 
program monitoring Develop project-

data and reporting to the 
information and specific monitoring 

Trustee Council by 
performance, makes plans and conduct 

Monitoring and Restoration Type, conduct 
information publicly project-specific 

Adaptive environmental reviews, 
available, compiles monitoring, data 

Management oversee corrective actions and 
administrative record, and analysis, adaptive 

development of adaptive 
adaptively manages the management, and 

management plans, and 
overall PDARP/PEIS reporting.  

maintain materials for the 
restoration program. 

Administrative Record. 
Conduct project-level 

Aggregates restoration Track financial information for 
financial tracking 

program financial tracking, the Restoration Area, provide 
through project 

publicly reports use of summarized financial 
Financial completion, track 

funds across the restoration reporting to the Trustee 
Management project receipts and 

program, and compiles the Council, and maintain 
expenditures, and 

Administrative Record, as materials for the 
report use of funds 

applicable.  Administrative Record. 
to their TIG. 
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7.2.1 Trustee Council  
Pursuant to OPA § 1006(b),3 the President designates the federal trustees, and the governor of each 
state designates state and local trustees who act on behalf of the public as trustees for natural 
resources. The Trustee Council is composed of Designated Natural Resource Trustee Officials (DNRTOs), 
or their alternates, for the following state and federal natural resource Trustee agencies: 

• DOI, as represented by the United States Fish and Wildlife Service (USFWS), National Park 
Service (NPS), and Bureau of Land Management (BLM). 

• The National Oceanic and Atmospheric Administration (NOAA), on behalf of the United States 
Department of Commerce. 

• The United States Department of Agriculture (USDA).  

• The United States Environmental Protection Agency (EPA).  

• For the state of Texas, the Texas Parks and Wildlife Department (TPWD), Texas General Land 
Office (TGLO), and Texas Commission on Environmental Quality (TCEQ). 

• For the state of Louisiana, the Coastal Protection and Restoration Authority (CPRA), Oil Spill 
Coordinator’s Office (LOSCO), Department of Environmental Quality (LDEQ), Department of 
Wildlife and Fisheries (LDWF), and Department of Natural Resources (LDNR). 

• For the state of Mississippi, the Department of Environmental Quality (MDEQ). 

• For the state of Alabama, the Department of Conservation and Natural Resources (ADCNR) and 
Geological Survey of Alabama (GSA). 

• For the state of Florida, the Department of Environmental Protection (FDEP) and Fish and 
Wildlife Conservation Commission (FWC). 

The Trustee Council may designate dedicated support staff, as necessary, for conducting its business. 
The Trustee Council may establish a permanent operations structure, such as an executive directorate to 
conduct the day-to-day operations of the Council, promote coordination among its members, and 
facilitate voting among the Trustees. Support staff and operational structure may also serve as resources 
across the TIGs to promote efficiency and exchange of information.  

The Trustee Council will designate a Lead Administrative Trustee(s), in accordance with 15 CFR § 990.14, 
to promote coordination of administrative functions of the Trustee Council, such as procuring contracts 
to support Trustee Council functions, facilitating financial management requirements, and organizing 
and maintaining the publicly available Administrative Record (see Section 7.7, Public Engagement and 
Restoration Tracking) of the Trustees’ restoration planning and implementation actions. All decisions of 
the full Trustee Council will be by consensus, which requires agreement by all nonabstaining federal 

                                                           
3 The federal Trustees for this spill are designated pursuant to 33 USC § 2706(b)(2); Executive Orders 12777 and 13626: and 77 FR 56749. 
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Trustees and all nonabstaining Gulf states (as decided for each Gulf state by the state Trustees as a 
group). 

7.2.2 Trustee Implementation Groups 
TIGs are composed of Individual Trustee Agency representatives designated by the respective Trustee 
Council DNRTOs (Figure 7.2-1 below). The TIGs develop plans for, choose, and implement specific 
restoration actions under this PDARP/PEIS. Each TIG ensures their actions are fully consistent with 
this PDARP/PEIS and SOP. The TIGs are constituted as follows:  

 
Figure 7.2-1. Composition of the TIGs. 

1. Restoration in Alabama. This TIG will be responsible for planning and implementing restoration 
activities for Restoration Types described in Table 5-10.1 in Chapter 5, Section 5.10 (Summary of 
Preferred Alternative and Funding Allocations), to benefit resources within the geographic 
jurisdiction of the state of Alabama. This TIG shall comprise the natural resource Trustees for the 
state of Alabama and the federal Trustees. 

2. Restoration in Florida. This TIG will be responsible for planning and implementing restoration 
activities for Restoration Types described in Table 5-10.1 in Chapter 5, Section 5.10, to benefit 
resources within the geographic jurisdiction of the state of Florida. This TIG shall comprise the 
natural resource Trustees for the state of Florida and the federal Trustees. 

3. Restoration in Louisiana. This TIG will be responsible for planning and implementing restoration 
activities for Restoration Types described in Table 5-10.1 in Chapter 5, Section 5.10, to benefit 
resources within the geographic jurisdiction of the state of Louisiana. This TIG shall comprise the 
natural resource Trustees for the state of Louisiana and the federal Trustees. 

4. Restoration in Mississippi. This TIG will be responsible for planning and implementing 
restoration activities for Restoration Types described in Table 5-10.1 in Chapter 5, Section 5.10, 
to benefit resources within the geographic jurisdiction of the state of Mississippi. This TIG shall 
comprise the natural resource Trustee for the state of Mississippi and the federal Trustees. 

5. Restoration in Texas. This TIG will be responsible for planning and implementing restoration 
activities for Restoration Types described in Table 5-10.1 in Chapter 5, Section 5.10, to benefit 
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resources within the geographic jurisdiction of the state of Texas. This TIG shall comprise the 
natural resource Trustees for the state of Texas and the federal Trustees.  

6. Open Ocean. This TIG will be responsible for planning and implementing restoration activities 
for resources primarily in the Open Ocean Restoration Area, which includes Restoration Types 
described in Table 5-10.1 in Chapter 5, Section 5.10. Open Ocean funding will also support 
federal Trustee administrative and preliminary planning activities across all TIGs. This TIG shall 
comprise the federal Trustees. 

7. Regionwide. This TIG will be responsible for planning and implementing restoration activities for 
resources that range throughout the Gulf, which include Restoration Types described in Table 5-
10.1 in Chapter 5, Section 5.10. This TIG shall comprise all state and federal Trustees.  

8. Unknown Conditions and Adaptive Management. Funding is set aside for future use to provide 
for additional adaptive management of the restoration program or to plan and implement 
restoration that addresses injuries or conditions that were unanticipated or unknown when this 
PDARP/PEIS was finalized. This TIG will comprise all state and federal natural resource Trustees. 
This TIG’s function is separate from, but informed by, the continual monitoring and adaptive 
management that each of the above TIGs conduct as part of their overall restoration 
implementation responsibilities (see Section 7.5, Monitoring and Adaptive Management; for 
more detail on monitoring and adaptive management activities, see Appendix 5.E, Monitoring 
and Adaptive Management Framework).  

The responsibilities of each TIG are described in greater detail in the remainder of this chapter. 
Depending on its needs, each TIG may establish subgroups to support and assist meeting its 
responsibilities (e.g., financial representatives to advise on issues related to financial administration 
and/or technical representatives to advise on issues related to restoration program implementation).  

Each TIG will develop, select, and implement projects on a consensus basis. For the five TIGs for each of 
the five Gulf states, consensus requires that a proposed action or decision be supported by both the 
United States (as decided by the federal Trustees as a group) and the state (as decided by the state 
Trustees as a group). The federal Trustees will develop an MOU setting forth an approach and 
procedures pursuant to which the federal Trustees speak with a single voice on decisions made within 
the TIGs for each of the five Gulf states; the state Trustees for each state will develop an MOU setting 
forth an approach and procedures pursuant to which their state Trustees speak with a single voice on 
decisions made by the five TIGs for each of the five Gulf states. For the TIGs for the Regionwide and 
Unknown Conditions and Adaptive Management Restoration Areas, consensus requires that a proposed 
restoration action be supported by all nonabstaining federal Trustees and all nonabstaining Gulf states 
(as decided for each Gulf state by the state Trustees as a group). For the Open Ocean Restoration Area, 
consensus requires that a proposed restoration action be supported by all nonabstaining federal 
Trustees. 

TIGs should seek to resolve any disputes, including those regarding an established SOP, within the TIG in 
a timely manner. However, if a dispute about a substantial matter arising from within a TIG remains 
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unresolved, any Trustee within that TIG may seek guidance from the full Trustee Council through a 
nonbinding, nonvoting executive session discussion. 

7.2.3 Individual Trustee Agencies  
Individual Trustee Agencies will prepare project-specific information and implement projects, including 
executing contracts, conducting project-specific monitoring, and tracking project-specific expenditures, 
as authorized by the respective TIG. The TIG will designate one or more Individual Trustee Agencies as 
Implementing Trustee(s) for each selected restoration project. An Implementing Trustee may be 
designated for a project’s entirety, or responsibility for a project’s various implementation phases (e.g., 
engineering and design and construction) may be shared or divided among multiple Implementing 
Trustees.   
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7.3 Restoration Planning  

The Trustees developed this PDARP/PEIS at a programmatic level to guide and direct subsequent 
project-specific restoration plans. This section broadly describes the restoration planning responsibilities 
of the TIGs, the Individual Trustee Agencies, and the Trustee Council.  

7.3.1 Trustee Implementation Groups  
The TIGs will develop project-specific restoration plans for their respective Restoration Area consistent 
with the Restoration Type funding allocations (see Chapter 5, Section 5.10, Summary of Preferred 
Alternative and Funding Allocations). Over the full time period of restoration, each TIG ensures all 
Restoration Type goals are supported via the series of TIG restoration plans.4 TIGs identify, develop, and 
evaluate project alternatives; propose projects in draft restoration plans; engage the public for 
comment on restoration plans; and select projects in final restoration plans (15 CFR 990.55). Each TIG 
will develop projects in accordance with the OPA regulations and other applicable requirements, 
including consistency with this PDARP/PEIS. General restoration planning procedures are described 
below. Additionally, during project planning, TIGs will coordinate with other TIGs or individual Trustees 
for proposed projects that overlap TIG Restoration Areas. The Open Ocean TIG will coordinate with 
other TIGs when proposed projects overlap their jurisdictions.  

General planning procedures to be conducted by the TIGs include: 

• Initial project identification. TIGs develop project ideas and conduct project screening 
consistent with the Restoration Type and the restoration approaches described in Chapter 5, 
Restoring Natural Resources, and its appendices. TIGs will consider a reasonable range of 
restoration alternatives (15 CFR 990.53[a][2]) in restoration plans (see below for “Draft 
Restoration Plan”).  

• Public involvement in project identification. The TIGs will continue to provide opportunity for 
public input of project ideas. TIGs consider project ideas from the public and may hold public 
meetings and will maintain or update tools to collect project ideas, such as the existing project 
submission database and other Trustee portals. 

• TIG meetings for public input. Each TIG will hold at least one annual TIG meeting (these may be 
virtual) focused on public engagement on the progress and future of PDARP/PEIS 
implementation in that Restoration Area, unless a TIG planning cycle calls for a different 
frequency. These TIG meetings can be coordinated with other restoration meetings, provided 
those meetings have a role for all TIG Trustees and for all Restoration Types that are under the 
purview of the TIG (e.g., in the Louisiana Restoration Area, the TIG may consider how to 
coordinate this annual TIG meeting with public meetings of the Coastal Protection and 
Restoration Authority Board).  

                                                           
4 The Trustee Council will maintain a website to allow for project idea submittals and provide information related to restoration 
plan development. This website will contain links to TIG websites and state and federal Trustee websites.  
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• Notify the public at initiation of restoration plans. The Council website will be updated to notify 
the public when a TIG is initiating a restoration plan. For example, the notification could 
describe, to the extent known, the Restoration Types and approaches (or projects, if applicable) 
to be considered, the context for the restoration plan in relation to other Gulf restoration 
programs, and the intended years of funding to be included in the restoration planning for each 
Restoration Type. Where a restoration plan will rely on or incorporate portions of a regional 
restoration plan, the TIG may use this step as an opportunity to notify the public of projects to 
be considered from regional restoration plans.  

• Project development. The identification and development of potential projects will be 
consistent with the NRDA regulations and this PDARP/PEIS; and with one or more of the 
Restoration Type goals described in Chapter 5, Section 5.5, Alternative A: Comprehensive 
Integrated Ecosystem Restoration (Preferred Alternative). TIGs may develop additional project 
selection criteria that further the goals established in this PDARP/PEIS. The TIGs will review cost 
estimates5 for each project so that the costs of the project and the consistency with 
programmatic goals can be considered and compared with other project alternatives. The 
Trustees may access their respective administrative funding for initial project identification. 
Funding for continued development of restoration projects (or for strategic frameworks 
discussed below) for inclusion in a restoration plan may be taken from allocations for the 
respective TIG Restoration Type to which that project applies, upon consensus of the Trustees in 
that TIG, as determined by the decision-making process described in Section 7.2. Particularly for 
complex planning efforts, the TIGs will consider whether an interim status update on the Council 
website is useful to keep the public apprised of the projects and alternatives anticipated to be 
included in an upcoming draft restoration plan. Each TIG determines when their respective 
projects are ready to be proposed and released in a draft restoration plan.  

• Payment schedule and frequency of restoration plans. The frequency of restoration plans may 
vary by TIG. Each TIG may specify a restoration plan frequency in its specific procedures or may 
choose for a flexible planning schedule that brings forward proposed projects individually or in 
groups. A series of payments will be distributed to each TIG over the course of 15 years, 
proportional to the total amount allocated to each Restoration Area (see Chapter 5, Section 
5.10). For example, a 15-year disbursement schedule in the Open Ocean TIG results in 
approximately $80 million per year for implementation, administration, and monitoring for this 
TIG’s Restoration Types. As such, TIGs have differing amounts of total restoration dollars 
available annually. Considering its respective payment schedule, each TIG can determine a 
project planning and funding schedule that most appropriately benefits the Restoration Types 
under the TIGs purview. Generally, it is anticipated that each TIG develop at least one 
restoration plan every 3 years, although this frequency is at the discretion of the TIGs. The 
restoration plans may include a varying number of specific restoration projects and may be 
developed jointly with other TIGs.  

                                                           
5 Including, and where applicable, engineering and design, compliance and permitting, monitoring, land rights, construction, 
oversight, long-term maintenance and stewardship, contingency, etc. 
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• Project phases. The TIGs may propose to phase restoration projects. For example, a TIG may 
propose to fund a project’s initial engineering and design phase in order to develop the 
information necessary to fully consider the construction phase of that project in a future 
restoration plan. TIGs will encourage Individual Trustee Agencies to seek technical assistance 
from environmental regulatory agencies early in planning.  

• Draft restoration plans. TIGs prepare draft restoration plans that document and provide 
sufficiently detailed information on the proposed project(s), or groups of projects, and 
alternatives to those projects. The draft plans also do the following:  

o Explain the consistency between the proposed plan and the PDARP/PEIS. For example, draft 
plans include information on the funding status by Restoration Type, the project screening 
process, the Restoration Type(s) goals each project contributes to, and how the planning 
and implementation considerations identified in Chapter 5, Restoring Natural Resources, 
and Appendix 5.D, Restoration Approaches and OPA Evaluation, were considered during 
project development. 

o Provide sufficient implementation detail for analysis under OPA, the National Environmental 
Policy Act (NEPA), and other environmental regulations, as appropriate to the project phase, 
including draft monitoring plans. TIGs strive to promote consistency in monitoring across 
similar project types by evaluating monitoring plans against a minimum standard of 
common performance criteria.  

o Generally describe whether the projects in that plan relate to any longer-term vision of that 
TIG or strategic framework for particular resources. Where relevant, the plans may describe 
the relation of the preferred project alternatives to projects proposed and/or being 
implemented under other Gulf restoration programs.  

o Describe the federal environmental compliance required for proposed projects (e.g., 
Endangered Species Act [ESA] consultations and Clean Water Act permits; see Chapter 6, 
Environmental Consequences and Compliance with Other Laws, for more detail), how those 
requirements will be met, and the compliance status (e.g., initiated or completed) at the 
release of the draft (and final) restoration plan. State and local environmental compliance 
coordination may also be identified. Where feasible, the TIGs may initiate compliance 
coordination early in the planning process to inform restoration decisions. The TIGs will 
ensure there is no irreversible or irretrievable commitment of resources to a project that 
has the effect of foreclosing alternative measures to restore and/or protect trust resources. 
When proposing projects to restore for ESA-listed species (e.g., sea turtles or sturgeon), the 
plans will describe consistency with ESA recovery plans and recovery goals for those species, 
if available, such that conservation programs are supported.  

 
• Corresponding NEPA analysis. TIGs will integrate into draft and final restoration plans the 

appropriate level of NEPA analysis tiered from this PEIS (Chapter 6, Environmental 
Consequences and Compliance with Other Laws, provides additional detail on tiering). NEPA 
analyses must clearly state whether they are tiered Environmental Assessments or tiered 
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Environmental Impact Statements. For a tiered NEPA analysis, the Trustees must analyze the 
affected environment and environmental impacts with a focus on project-specific issues not 
addressed in this PEIS, and identify how the best practices appended to Chapter 6 were 
considered in developing projects. Lead and cooperating agencies must also be identified, 
including any cooperating agencies invited to participate. The details of the NEPA analysis will be 
commensurate with the project phase being considered. 

• Public engagement and public comment on draft restoration plans. TIGs will provide an 
opportunity for public review and comment on each draft restoration plan and integrated NEPA 
analysis. Draft restoration plans are released and the public comment period noticed through 
the Federal Register, as well as by other means or public venues as deemed appropriate by the 
TIG (e.g., state registers). Generally, the intent of the TIGs is to engage the public at public 
meetings held on draft restoration plans.  

• Final restoration plans and corresponding NEPA analyses. Following the consideration of public 
comments, the TIGs revise restoration plans and corresponding NEPA analyses, as appropriate. 
Final restoration plans clearly identify the projects that a TIG selects for implementation, after 
taking into consideration all public comments as well as the final environmental analyses under 
the NEPA process. Monitoring plans will be complete for final restoration plans and can be 
updated as appropriate during project implementation. Final restoration plans also identify the 
best practices applicable to the implementation of each selected project and any outstanding 
environmental compliance needs or other contingencies that must be resolved prior to project 
implementation. Final restoration plans will be made available on the Trustee Council website 
and in the administrative record.  

• Modifications to funding within Restoration Areas. Any change to funding that is significant 
enough to constitute a modification of the PDARP/PEIS, within its respective Restoration Area, 
will be communicated to the Trustee Council. By agreement of the TIG, changes to the amount 
of funding to be spent on a Restoration Type within a Restoration Area may be made after the 
TIG proposes a revised restoration plan, subject to public review and comment. 

o Changes of less than $50,000 to the amount of funding to be spent on a Restoration Type 
within a Restoration Area are not changes to the restoration plan and would not require 
public review, comment, or court approval before the change is put into effect; however, 
public notice of such a change is required.  

o Modifications to shift funding designated for one restoration goal to another restoration 
goal will be made only with the consensus of the Trustees in the TIGs affected and only with 
court approval, through a motion to the court with a description for the basis of the change. 

• Strategic restoration planning. TIGs may prepare strategic frameworks to focus and sequence 
priorities within a Restoration Area or to provide additional vision of how to meet Restoration 
Type goals set forth in the PDARP. Strategic frameworks may provide context for prioritization, 
sequencing, and selection of specific projects within project-specific restoration plans. Strategic 
frameworks help the Trustees consider resources at the ecosystem level, while implementing 
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restoration at the local level. These frameworks would support the adaptive management 
framework described below in Section 7.5, Monitoring and Adaptive Management (e.g., 
modification of restoration approaches [Appendix 5.D, Restoration Approaches and OPA 
Evaluation] or update best practices [Appendix 6.A] to provide more protection for listed species 
and designated critical habitat). Strategic frameworks may be particularly relevant for Gulf-wide 
resource-level planning led by the Regionwide TIG for living coastal and marine resources, sea 
turtles, marine mammals, birds, and oysters and may also be developed for other Restoration 
Types allocated to the Regionwide and Open Ocean TIGs. Strategic frameworks may be updated 
based on new knowledge obtained by Trustee efforts or the broader science community and 
updates to relevant species recovery or management plans prepared under other statutes. 
Where applicable, this planning would be coordinated with existing entities charged with 
managing protected and managed resources, such as ESA technical recovery teams and the 
appropriate NOAA or USFWS offices. Strategic restoration planning can also create streamlining 
efficiencies for regulatory compliance, such as ESA consultation. 

7.3.2 Individual Trustee Agencies 
Individual Trustee Agencies identify candidate restoration projects; develop project details, including 
costs and alternatives; describe implementation methodologies; evaluate expected resource benefits; 
and develop project-specific monitoring plans. These project-specific details will be provided to the TIG 
to support their restoration planning and project decision responsibilities. 

Many of the Individual Trustee Agencies have conducted extensive regional restoration planning, and 
the OPA NRDA regulations allow for consideration of such plans in selecting projects, provided the OPA 
regulations are followed. The Individual Trustee Agencies can assist the TIG in drawing from these plans, 
provided they are relevant and consistent with implementing the goals of this PDARP/PEIS. 

7.3.3 Trustee Council 
The Trustee Council retains and performs certain restoration planning administrative functions that 
serve to promote consistency in processes under this PDARP/PEIS, allow for appropriate aggregation of 
information across TIGs, and support program-wide reporting to the public.  

The Trustee Council will continue using existing project reporting tools, and/or update the tools to 
adapt to changing technology, that enable tracking restoration planning progress (see Section 7.7, 
Public Engagement and Restoration Tracking). The Trustee Council will coordinate with the TIGs to 
aggregate both restoration planning and specific project information for regular public reporting, as 
determined in Trustee Council SOP. The Trustee Council may re-examine the restoration program 
approximately every 5 years to track its status towards meeting the established restoration goals, 
including the Monitoring, Adaptive Management, and Administrative Oversight goal, and to determine 
any updates needed based on newly emerged science and/or restoration procedures and Trustees’ 
experience managing and implementing this restoration program. 

The Trustee Council and TIGs share responsibility to coordinate with other restoration programs, 
including other Deepwater Horizon restoration programs. Coordination among programs will promote 
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successful implementation of this PDARP/PEIS and optimize ecosystem recovery within the Gulf. The 
Trustee Council may consider the restoration actions of these other programs and facilitate the TIGs 
identifying synergies, leveraging opportunities, and evaluating cumulative effects, as well as reducing 
potential redundancy when selecting projects under this PDARP/PEIS. Furthermore, these programs will 
each produce significant monitoring data that are critical to informing restoration decisions and 
improving adaptive management. Data sharing among programs is encouraged, and the Trustee Council 
will make information for projects selected under this PDARP/PEIS available to the public, as well as to 
the scientific community and other restoration programs.   
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7.4 Restoration Implementation 

Restoration implementation will be consistent with final restoration plans and established SOP and will 
be in compliance with all applicable federal, state, and local laws. Project-specific restoration 
implementation responsibilities of the TIGs, the Individual Trustee Agencies, and the Trustee Council are 
described in this section. The Individual Trustee Agencies designated as Implementing Trustees are the 
primary restoration implementation entities, responsible for all implementation tasks such as 
contracting to complete implementation phases, conducting project-specific monitoring and adaptive 
management, and maintaining projects in the long term. TIGs track whether projects are implemented 
consistent with final restoration plans and applicable MOUs and SOP and coordinate with both the 
Implementing Trustees and the Trustee Council. The Trustee Council coordinates with each TIG to track 
and report the aggregated implementation status of the restoration program to the public and ensures 
that implementation is consistent with the commitments described in this and future restoration plans. 
Additional details on the distribution of restoration implementation responsibilities are provided in the 
subsections below. 

7.4.1 Trustee Implementation Groups  
TIGs will ensure that implementation of projects for each Restoration Type is in accordance with Trustee 
Council and TIG MOUs and SOP. TIGs will identify Implementing Trustees for each selected restoration 
project and follow Trustee Council SOP to ensure that consistent project tracking and reporting 
approaches are used by Implementing Trustees. When multiple Individual Trustee Agencies are 
cooperatively implementing projects, or when complex projects are selected, the TIGs may request that 
project management plans and/or project-specific MOUs be completed by the Implementing Trustee(s). 
Project management plans may include items such as Trustee coordination, detailed project budgets 
and schedules, implementation approaches, project phasing (if applicable), risk assessment, and 
contingency planning. As requested by the TIG, these plans may be reviewed by the TIG and agreed 
upon prior to the release of project funds. Project-specific MOUs may be used to identify which 
Individual Trustee Agency is responsible for each project phase, including long-term management and 
oversight. 

Throughout project implementation, TIGs review project information and monitoring data provided by 
the Implementing Trustee(s) to consider whether the project is performing as planned. In the event that 
project modifications are identified during implementation, TIGs must coordinate with Implementing 
Trustees to determine if those changes warrant any revised restoration planning or environmental 
evaluation and identify if a project needs to be terminated. Further, TIGs will develop procedures to 
select another project in the event of project termination. TIGs may also review corrective actions 
proposed by the Implementing Trustee(s) to promote consistency in actions applied to restoration 
approaches. TIG coordination across projects may be funded with administrative oversight and 
comprehensive planning funds allocated to each respective TIG.  

TIGs summarize progress toward completing the engineering and design, construction, monitoring and 
adaptive management, and long-term maintenance project phases and provide this information to the 
Trustee Council in accordance with the Trustee Council SOP.  
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7.4.2 Individual Trustee Agencies 
Project implementation is accomplished by Individual Trustee Agencies that are identified by each TIG as 
the Implementing Trustee or Trustees. Project-specific administration and oversight costs for project 
management will be included in project implementation budgets. Project implementation is generally 
completed and reported in the following phases, when applicable: engineering and design, construction, 
monitoring, and long-term maintenance, each of which is addressed below: 

• Engineering and design. Engineering and design may be completed by the Implementing 
Trustee, when appropriate, or through the use of contractors. Where signed and sealed 
engineer or survey documentation is required, the Implementing Trustee(s) will ensure that the 
engineer or surveyor signing work products is licensed to practice in the state where the project 
is being implemented. Designs will not be finalized until the Implementing Trustee determines 
that the design is in compliance with all regulatory requirements (e.g., federal, state, and local 
permitting requirements) and consultations (e.g., ESA-listed and other protected species). On 
request, the Implementing Trustee(s) will furnish engineering and design materials to the TIG. 
When the engineering and design phase is complete, the Implementing Trustee(s) notifies the 
TIG that the project is moving into the construction phase.  

• Construction. During construction, Implementing Trustees monitor construction activities as 
required by regulatory permits and consultations to avoid environmental impacts to habitats 
and species. When the construction phase is complete, the Implementing Trustee(s) notifies the 
TIG that the project is moving into the monitoring phase, reports on the outcomes of 
construction, and provides as-built materials, as requested by the TIG. 

• Monitoring. Project-specific monitoring and associated adaptive management/corrective 
actions will be conducted by the Implementing Trustee(s) before, during, and/or after 
construction and/or implementation. Monitoring will use project funds and be conducted in 
accordance with final project monitoring plans. Project monitoring will be conducted in 
accordance with the monitoring and adaptive management SOP developed by the Trustee 
Council. Monitoring data will be used by the Implementing Trustee(s) to track whether projects 
are trending towards the project’s established performance criteria or whether adaptive 
management, maintenance, or corrective actions are needed. If these corrective actions require 
additional or modified environmental reviews, the Implementing Trustee(s) will notify the TIG 
and a determination will be made on whether any public notification is required by law.  

• Long-term maintenance. The Implementing Trustee(s) will ensure that appropriate long-term 
maintenance activities likely to be required for each project are identified, and that appropriate 
budgets and agreements are established to maintain each project over its intended lifespan. 
Upon discretion of the Implementing Trustee(s), third parties may be identified as long-term 
stewards of completed projects, and project funds may be allocated for their involvement.  

• Project modifications. If a project modification is necessary during the engineering and design 
or construction phases of the project, the Implementing Trustee(s) will inform the TIG, 
document whether the project modification materially affects the project’s selection, and 
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determine, in coordination with the TIG, whether any updates to regulatory permits and/or 
consultations may be required. If changes to environmental compliance require additional 
public input, the TIG will give the public a reasonable opportunity to review and comment on 
the proposed project change prior to final approval of the modification by the TIG. 

• Project termination. If a project must be terminated during the engineering and design or 
construction phases, the remaining funds that would have been spent on that project will 
remain dedicated to the same Restoration Type and returned to the NRDAR TIG subaccount (see 
Section 7.6, Financial Management), unless otherwise specified by the TIG. Use of remaining 
funds for another project will require additional restoration planning. 

• Project completion/closeout. A project is complete after all activities and expenditures have 
been accomplished for that project per the final restoration plan, including monitoring, long-
term maintenance, and final reports. The Implementing Trustee(s) will notify the TIG when a 
project is complete and identify whether any project funds remain (excess funds6). Excess funds 
will be returned to the TIG’s NRDAR subaccount, unless otherwise specified by the TIG, and will 
remain dedicated to the same Restoration Type as that associated with the completed project. A 
TIG must agree by consensus to apply excess funds to another project(s) in accordance with the 
project selection criteria described above (Section 7.3, Restoration Planning). 

7.4.3 Trustee Council 
The Trustee Council tracks and reports to the public on the aggregate status of restoration program 
implementation and ensures that implementation is consistent with the commitments described in this 
and future restoration plans. Project tracking and reporting will follow the requirements established 
within the Trustee Council SOP, and are further discussed in Section 7.7, Public Engagement and 
Restoration Tracking. 

7.4.4 Relationship to Early Restoration Framework Agreement  
Chapter 5 (Appendix 5.B) describes the status of Early Restoration projects selected for implementation 
under the Early Restoration Framework Agreement. As of the Final PDARP/PEIS release date, the 
Trustees have finalized five Early Restoration Plans, providing funding for the implementation of a total 
of 65 Early Restoration projects. Funding for implementation of all Early Restoration projects has or is 
being made available to the Trustees identified in those plans or agreements as responsible for their 
implementation (the Implementing Trustees), consistent with prior agreements among BP and the 
Trustees. Remaining Early Restoration funds will be allocated to appropriate TIGs as reflected in Chapter 
5, Section 5.10, Summary of Preferred Alternative and Funding Allocations, Table 5.10-1. 

Agreed-upon Early Restoration projects will continue in accordance with the Trustees’ prior decisions 
and any agreements entered into by or among the Implementing Trustee(s). These restoration projects 
will become part of the general portfolio of Trustee-approved restoration projects under the 
PDARP/PEIS for purposes of financial management, restoration progress reporting, and tracking and will 
                                                           
6 Early Restoration excess funds are discussed below. 
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be subject to SOP and other existing procedures for evaluating and identifying material project changes, 
as approved by the Trustee Council. Upon settlement, the Early Restoration project stipulations with BP 
will be void as to undertakings between BP and the Trustees. This is provided, however, that the 
Trustees use the amounts paid or committed by BP under each project stipulation for the project(s) and 
in the manner specified in the stipulation and the corresponding Early Restoration plan adopted by the 
Trustees. Decisions, however, concerning any project modification(s), the selection and implementation 
of any replacement project(s), and the use of any unexpended Early Restoration project funds will be 
made by the appropriate TIG for that project.  
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7.5 Monitoring and Adaptive Management  

The Trustees identify specific funding for the monitoring and adaptive management component of the 
restoration goals, as described in Chapter 5, Restoring Natural Resources. Monitoring and adaptive 
management supports all restoration activities under this PDARP/PEIS by tracking and evaluating 
restoration progress toward goals, determining the need for corrective actions, addressing key 
uncertainties, and ensuring compliance with appropriate regulations (see Appendix 5.E, Monitoring and 
Adaptive Management Framework, for details). Through monitoring and adaptive management, 
decisions are continuously informed by evolving restoration data and information. The adaptive 
management process incorporates monitoring of restoration progress, consideration of uncertainties, 
and opportunities for the Trustees to adapt restoration activities to ensure restoration success (Pastorok 
et al. 1997; Thom et al. 2005; Williams 2011; Williams et al. 2007).  

The Trustees recognize that the best available science to use for planning restoration activities evolves as 
the body of science originating from this program, as well as other science, monitoring, and restoration 
programs in the Gulf of Mexico, continues to grow. As a result, the adaptive management process for this 
restoration plan incorporates monitoring and other targeted scientific support (e.g., modeling and 
analysis of existing data, and engagement of internal and external scientific experts) to address 
uncertainties and inform corrective actions. Details on the distribution of monitoring and adaptive 
management responsibilities are provided in the subsections below. 

7.5.1 Trustee Implementation Groups  
The TIGs provide several project- and resource-level monitoring and adaptive management functions, 
including monitoring data aggregation and tracking progress toward restoration objectives and goals. 

7.5.1.1 Project-Specific Monitoring and Adaptive Management 
TIGs coordinate with Implementing Trustees to support consistency and compatibility of monitoring 
plans and data management, in accordance with the Trustee Council SOP (and respective TIG SOP, if 
applicable) and aggregate Implementing Trustee’s monitoring data by Restoration Type for reporting to 
the Trustee Council. According to the OPA NRDA regulations (15 CFR § 990.55), a project-specific 
monitoring plan includes “a description of monitoring for documenting restoration effectiveness, 
including performance criteria that will be used to determine the success of restoration or need for 
interim corrective action.” The Trustees are committed to this required level of project monitoring and 
may choose to conduct additional monitoring. TIG responsibilities will include the following: 

• Review and provide feedback for monitoring and adaptive management plans and efforts. 
TIGs review project monitoring and adaptive management plans for content, for compliance 
with regulatory requirements, and to determine their readiness for inclusion in restoration 
plans. 

• Coordinate data management and reporting. TIGs track project monitoring data to ensure that 
data, monitoring reports, and other monitoring information are consistent and compatible with 
the SOP and are linked to a central repository (see Section 7.7, Public Engagement and 
Restoration Tracking). They then report this monitoring information to the Trustee Council.  
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• Assist in identifying and developing corrective actions. TIGs will coordinate and support the 
identification and development of corrective actions, particularly for projects with similar 
restoration objectives. 

7.5.1.2  Resource-Level Monitoring and Adaptive Management 
TIGs will coordinate with each other and with individual federal and state Trustees to identify resource-
level monitoring priorities. This coordination will support consistency among restoration efforts, as well 
as with the Trustee Council SOP and TIG SOP. It will also promote efficiency of resource-level and/or 
cross-resource-level monitoring and adaptive management activities, as appropriate. Resource-level 
(i.e., for a Restoration Type; see monitoring sections of Chapter 5, Sections 5.5.2 through 5.5.14, and as 
defined in Appendix 5.E, Monitoring and Adaptive Management Framework) and/or cross-resource-level 
(i.e., applicable to multiple Restoration Types) monitoring and adaptive management include tracking 
and enabling aggregation and evaluation of restoration progress, addressing key uncertainties about a 
resource and its responsiveness to restoration actions, and performing strategic planning for restoration 
of injured resources. Resource- and cross-resource-level adaptive management will be supported by 
targeted monitoring and scientific support, as appropriate. TIG responsibilities include the following: 

• Evaluate and aggregate progress of multiple projects. TIGs evaluate and aggregate monitoring 
data from projects with similar objectives, as appropriate, to document progress toward 
meeting Restoration Type and Programmatic Goals (see Chapter 5, Restoring Natural Resources, 
for more details).  

• Identify needs and set priorities for targeted resource-level monitoring and scientific support. 
TIGs identify the need and priorities to most efficiently conduct resource-level and/or cross-
resource-level monitoring and scientific support. TIGs define the objectives and scope for 
resource-level and/or cross-resource-level monitoring and scientific support, identify the 
Implementing Trustee(s), authorize funding, and include monitoring and scientific support 
activities in restoration plans. 

• Consider strategic planning to guide restoration of injured resources. Particularly within the 
Regionwide TIG, but not exclusively, TIGs may develop strategic plans to guide monitoring and 
adaptive management for an injured resource. TIGs may share monitoring data aggregation and 
analysis responsibilities with each other, especially when Restoration Types overlap geographic 
areas, to help assess the combined effects of restoration projects and to improve the efficiency 
and overall effectiveness of restoration evaluation. 

7.5.2 Individual Trustee Agencies 
Individual Trustee Agencies write monitoring and adaptive management plans and conduct monitoring 
activities, including project-specific maintenance, adaptive management, and corrective actions, 
consistent with the Trustee Council SOP and TIG SOP. When designated as Implementing Trustees, 
Individual Trustee Agencies’ project-level responsibilities include the following: 

• Write monitoring and adaptive management plans. Implementing Trustees develop monitoring 
plans for inclusion in restoration plans for all selected projects. Monitoring and adaptive 
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management plans include measurable objectives with associated performance standards to 
track progress toward restoration goals, methodologies and parameters for data collection, 
identification of key uncertainties, tracking of compliance with appropriate regulations, and a 
description of how the data collected will be used to determine the potential need for corrective 
actions. 

• Conduct (or contract) project-level monitoring and evaluation. Implementing Trustees conduct 
project-specific monitoring (including data collection, data analysis, and synthesis), compare 
progress against project-specific performance standards, evaluate each project’s performance 
toward restoration objectives, and identify the need for and propose corrective actions to the 
TIGs. Individual Trustee Agencies enter or upload project-specific monitoring information, 
including objectives, performance standards, and collected data into the central repository 
(described below in Section 7.7, Public Engagement and Restoration Tracking).  

Resource-level monitoring and adaptive management responsibilities of Individual Trustee Agencies at 
the direction of the TIGs may include the following: 

• Identify and recommend resource-level monitoring needs. Individual Trustee Agencies may 
identify and propose resource-level and/or cross-resource-level monitoring activities to the 
TIGs.  

• Conduct resource-level monitoring and scientific support. Individual Trustee Agencies, when 
designated by the TIGs, conduct resource-level and/or cross-resource-level monitoring and 
scientific support activities (as defined in Appendix 5.E, Monitoring and Adaptive Management 
Framework) and link data, analyses, reports, and other scientific products to the central 
repository.  

7.5.3 Trustee Council  
The Trustee Council promotes consistency in monitoring and adaptive management activities across 
TIGs and Restoration Types through development of SOP. It also aggregates monitoring information 
across TIGs to track restoration progress of each Restoration Area. The Trustee Council will designate 
support staff to participate on a cross-TIG Monitoring and Adaptive Management working group to 
support the Trustee Council’s monitoring and adaptive management responsibilities. This working group 
may also be supported by a designated science coordinator. Trustee Council monitoring and adaptive 
management responsibilities include activities such as: 

• Develop and maintain a monitoring and adaptive management SOP. Monitoring and adaptive 
management SOP will be components of the Trustee Council SOP and will ensure monitoring 
data can be accessed and evaluated to track resource-level restoration progress. Consistent 
monitoring plans and data management procedures facilitate consistency in data collection and 
reporting, data aggregation for Restoration Types, reporting to the public, coordination with 
other restoration partners, and use of data by the scientific community. 
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• Summarize and communicate monitoring information. The Trustee Council aggregates both 
monitoring information and results of analyses provided by each TIG, and communicates their 
collective progress towards meeting the programmatic and Restoration Type goals (see Chapter 
5, Restoring Natural Resources) to the public. 

• Provide data management infrastructure. The Trustee Council, working with the TIGs and 
Individual Trustee Agencies, supports the provision and/or development and maintenance of 
data infrastructure (e.g., the DIVER Restoration Management Portal; see Section 7.7, Public 
Engagement and Restoration Tracking) for monitoring and adaptive management. This portal 
includes a central repository for aggregation of monitoring information. 

• Coordinate with other science and monitoring programs in the Gulf of Mexico. The Trustee 
Council coordinates with the RESTORE Council and other appropriate restoration programs 
and/or partners to identify synergies across programs and ensure efficiencies among the 
programs are leveraged, where applicable. The Trustee Council may coordinate with other 
restoration and science programs when developing the monitoring and adaptive management 
SOP.  

• Detect emerging unknown conditions. The Trustee Council identifies, with input from the TIGs, 
irregularities in restoration data and/or information from other restoration and science 
programs that may signal the existence of emerging unknown conditions that may need to be 
considered in future restoration decision-making. Decisions on utilizing funds under the 
Unknown Conditions TIG will be informed by monitoring data gathered across TIGs and by 
review of any available scientific and supporting information that documents unforeseen 
conditions. The Trustees will develop specific procedures in the future to guide Trustees' 
decisions on use of the Unknown Conditions allocation, and these will then be made part of the 
Trustee Council SOP. Unknown Conditions funds would not be accessed until such time as those 
procedures are developed. 

• Perform program review. Trustee Council support staff may direct peer review, by restoration 
and/or academic professionals, of any monitoring, analysis, and/or other products developed by 
the Trustees and guide the subsequent flow of this information to and from the TIGs and 
Individual Trustee Agencies.   
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7.6 Financial Management 

The Trustee Council, TIGs, and Individual Trustee Agencies have responsibility for overseeing and 
accounting for the use of natural resource damage (NRD) monies for restoration activities consistent 
with the PDARP/PEIS, Trustee Council SOP, and other governing documents.  

7.6.1 Trustee Implementation Groups  
TIGs review Individual Trustee Agency accounting policies and procedures for holding and tracking 
disbursed funds, review actual expenditures disbursed for restoration activities, and report to the 
Trustee Council on the use of funds throughout the TIG.  

In selecting and implementing projects and using administrative and oversight funds, each TIG will 
conform, at a minimum, to the SOP set by the Trustee Council, and each TIG will establish a system for 
managing all funds deposited in its specific DOI NRDAR Fund subaccount. A general framework to 
develop an administrative accounting process will include the following: 

• Distribution of funds. NRD monies will be deposited into the DOI NRDAR Fund. Subaccounts for 
each TIG will be established to fund the work in that Restoration Area, and further subaccounts 
may be established by each TIG, as appropriate, and in coordination with DOI. Disbursements 
from these subaccounts will be made by DOI on receipt of a written request, in the form of a 
formal resolution, from the TIG. The process for requesting funding from the DOI NRDAR Fund 
will be contained in the Trustee Council SOP.  

• Use of funds. Funds will be used for restoration activities that are consistent with the 
PDARP/PEIS, Trustee Council SOP, and TIG SOP, when applicable. Funds can be used for direct 
project implementation costs and indirect costs to support TIG activities related to project 
planning and implementation, including monitoring/adaptive management and administrative 
oversight.  

• Administrative accounting process. At a minimum, annual financial reports will be generated by 
each TIG. The reports will track all funds disbursed to and expended by the TIGs, according to 
Restoration Types, and will include all project and administrative disbursements, interest 
earned, expenditures, and account balances. The reports will be submitted to the Trustee 
Council and made publicly available. The annual reporting period will be set according to the 
Trustee Council fiscal year (January to December). These annual reports will be compiled by 
each TIG and be self-certified (formal audits are discussed below).  

• Regular audits. Financial audits will be conducted on a regular basis (e.g., at least every 2 to 3 
years) to ensure public trust and accountability regarding the use of Deepwater Horizon NRDA 
funds. The Trustee Council SOP will specify the minimum internal controls and documentation 
measures required. Financial audits will be conducted by an independent financial auditor 
following the most recent Generally Accepted Government Auditing Standards available during 
the fiscal year in which the audit is conducted. All final financial audit reports will be provided to 
the Trustee Council.  
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• Use of interest earned on restoration funds. Interest earned on TIG NRDAR subaccounts may 
be used at the discretion of the TIGs for restoration within the jurisdiction of each TIG, including 
for TIG planning, operation, and administration, or for any other responsibilities described in 
Trustee Council and/or TIG SOP. Any use of such funds for projects requires restoration 
planning.  

7.6.2 Individual Trustee Agencies 
Individual Trustee Agencies, acting as Implementing Trustees, are responsible for tracking project-level 
receipts and expenditures throughout project implementation, including long-term maintenance, until 
project completion/closeout. Individual Trustee Agencies execute contracts to complete projects, enter 
into cooperative agreements (or other appropriate partnership arrangements) with local governments 
and other third parties, and ensure that project funds are expended by contractors and partners on 
appropriate project-related expenses. All contracting and/or partnering procedures obligating TIG funds 
will be executed in accordance with applicable federal and/or state acquisition regulations where 
project implementation occurs,6 including internationally, when applicable.  

7.6.3 Trustee Council 
The Trustee Council will establish financial SOP as a component of the Trustee Council SOP, as well as 
other processes to guide financial documentation, tracking, and reporting of the Trustee Council, each 
TIG, and each Individual Trustee Agency. In doing so, the Trustee Council will promote public 
transparency in the expenditure of funds and consistency in financial reporting. All funds received and 
expended, including interest on received funds, will be subject to the financial SOP. The Trustee Council 
will coordinate with the TIGs to aggregate the financial status of the restoration program and report that 
status to the public on a regular basis.   

                                                           
6 Acquisition regulations of the Implementing Trustee(s) will be followed (e.g., a project implemented by a Louisiana Trustee would follow 
Louisiana acquisition regulations). 
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7.7 Public Engagement and Restoration Tracking  

As stewards of public trust resources under OPA, the Trustees engage and inform the public and 
maintain an open and documented process for implementing restoration under this PDARP/PEIS. To 
effectively act on behalf of the public, the Trustees maintain transparency by establishing public 
engagement and reporting policies.  

7.7.1 Public Engagement 
Opportunities for public engagement will be provided throughout the implementation of this 
restoration program. Public meetings will be held to provide information to, and to receive comment 
from, the public on restoration activities. The Trustees will publicly notice certain program milestones as 
part of effective restoration planning and implementation, exchange restoration ideas or concerns, 
cultivate a broad understanding of restoration, and increase the public’s awareness of the process.  

The Trustee Council will hold at least one public meeting per year, unless a TIG planning cycle calls for a 
different frequency, in which each TIG will provide an update on the status of its restoration planning, 
implementation, and monitoring/adaptive management, and where there will be opportunity for public 
input. In addition, as described in Section 7.3 each TIG7 will hold at least one public meeting per year to 
discuss the status of its restoration planning, upcoming restoration planning (including the Restoration 
Type[s] that TIG will focus on for a specified timeframe), and where there will be an opportunity for 
public input. TIGs may also coordinate with specific communities when developing specific restoration 
projects.  

In addition to public meetings, the Trustee Council will maintain and update its current public website8 
containing information on restoration activities. The website will be updated to provide public access to 
restoration information and updates from the Trustee Council, TIGs, and Individual Trustee Agencies in 
one central location. Information also may be available on individual Trustee’s websites. Information 
posted on the Trustee Council’s website will include, but will not be limited to, the following: 

• Draft and final restoration plans.  
• Project and resource monitoring information. 
• Informational fact sheets. 
• Project details, status reports, and other activity tracking information. 
• Restoration progress updates and reports. 
• A library of supporting documents. 
• Notices and information regarding upcoming outreach/public participation activities. 
• Trustee contact information.  
• Links to TIG and individual Trustee websites. 
• Link(s) to the Administrative Records(s). 

                                                           
7 The Unknown Conditions and Adaptive Management TIG would not hold annual meetings until its work begins in future years. 
8 http://www.gulfspillrestoration.noaa.gov/ 
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Notices for public meetings, opportunities for public review of restoration plans, and other public 
participation events are provided in the Federal Register, when required, and by the Trustee Council’s 
website.  

7.7.2 Administrative Record 
As provided in 15 CFR § 990.45 and § 990.61, the Trustees will maintain the Administrative Record(s) for 
restoration planning and restoration implementation. Each TIG will develop and maintain Administrative 
Record material for its Restoration Area. The Trustee Council will establish consistent Administrative 
Record procedures and aggregate the Administrative Record materials collected and maintained by the 
TIGs in a central location (e.g., via a web portal). The Administrative Record for restoration planning 
generally includes 1) draft and final restoration plans, notices, public comments, and signed NEPA and 
environmental compliance documentation; 2) relevant information used to form the basis for Trustee 
decisions related to restoration; and 3) agreements, not otherwise privileged, among the participating 
Trustees, Trustee Council, and TIGs, including resolutions and implementation decision documents. The 
Administrative Record for restoration implementation generally includes all restoration implementation 
decisions, actions, and expenditures, including any modifications made to the final restoration plan. The 
Administrative Record for this PDARP/PEIS can be found at 
http://www.doi.gov/deepwaterhorizon/adminrecord/index.cfm. 

7.7.3 Restoration Tracking and Reporting 
The Trustee Council will share with the public regular reports of project progress, performance, and 
financial accounting of their actions. The basic reporting requirements for each TIG will be further 
defined within the Trustee Council SOP, including procedures for reporting project status, financial 
information, environmental compliance, and project monitoring activities. Additional metrics and SOP 
applicable to reporting requirements may be developed by the TIGs. 

Given the complexity and volume of projects likely to be implemented under this PDARP/PEIS, the 
Trustee Council will use and adapt its existing central reporting platform, the DIVER Restoration 
Management Portal, to facilitate consistent and efficient aggregation of information and project 
reporting across the TIGs. This existing portal enables a cost-effective approach for the Trustee Council 
to provide aggregate restoration reporting to the public, because it supports consistent information 
collection and is designed to connect to a public web interface that publishes submitted data. This 
functionality reduces the administrative and financial burden of manually generating reports and 
converting them into publicly accessible and easily transferable information. The Restoration 
Management Portal is part of the broader DIVER platform, which is a data warehouse and query 
application that integrates datasets across data holdings. The DIVER platform also provides for ease in 
sharing project, financial, and scientific information with the other Deepwater Horizon restoration 
programs and other restoration partners. The DIVER Restoration Management Portal offers data 
management options for each Trustee; additionally, the Trustees may maintain records on other 
platforms.  

The DIVER Restoration Management Portal facilitates consistent project progress reporting, as well as 
financial information, which is necessary for the Trustee Council to compile aggregate reports. These 

http://www.doi.gov/deepwaterhorizon/adminrecord/index.cfm
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aggregate reports are essential both for reflecting the collective project outcomes of the full body of 
restoration work conducted by the Trustees to the public and for informing adaptive management of 
this program. Further, aggregate financial reports track the collective disbursements and expenditures 
of the TIGs and provide financial information material for conducting the independent financial audits 
discussed in Section 7.6, Financial Management. The DIVER Restoration Management Portal includes the 
following: 

• Project idea submissions. 
• Administrative and financial disbursements and expenditures.  
• Restoration project tracking information. 
• Document and data storage. 
• Environmental compliance tracking information. 
• Adaptive management and monitoring data.  
• Restoration project reports to the public.  
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