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Introduction  
 

The Louisiana Natural Resource Trustees (Trustees) selected the Louisiana Oyster Cultch Project 

(project) as a Phase I Deepwater Horizon (DWH) early restoration project to compensate the public for 

injury to oysters (Deepwater Horizon Oil Spill Natural Resource Trustees, 2012). The project involves 

(1) placing oyster cultch onto public oyster areas at six locations in coastal Louisiana, (2) monitoring 

oyster recruitment and production in restored areas to assess performance against specific criteria, and 

(3) constructing an oyster hatchery facility to improve existing oyster hatchery capabilities and produce 

supplemental larvae and seed to help facilitate success of the cultch plantings, if necessary. This 

document provides the status and performance of this project based on project-specific monitoring 

activities conducted through October 2014.  

This document describes cultch placement activities in more detail. This includes a summary of the 

Louisiana Department of Wildlife and Fisheries (LDWF)-led project-specific sampling methods to monitor 

the cultch plant sites, followed by project-specific monitoring data results of oyster recruitment and 

production at project cultch sites. An update on the status of the oyster hatchery facility is also included.  

Project Summary and Background 
 

The project is intended to compensate the public for injury to oysters by (1) placing cultch material onto 

Louisiana public oyster areas, including public oyster seed grounds (POSGs) and public oyster seed 

reservations (POSRs), and (2) constructing an oyster hatchery facility (Deepwater Horizon Oil Spill 

Natural Resource Trustees, 2012).  

Cultch material consists of limestone rock, crushed concrete, oyster shell, and other similar material. 

Cultch material in oyster-spawning areas provides a substrate on which free-swimming oyster larvae can 

attach as spat (less than 25-mm long), then grow first into “seed” oysters (25–74 mm), then adult sack-
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sized oysters (≥ 75 mm; LDWF, 2012b). Over time, cultch material degrades, gets buried, or is removed 

during oyster harvest and new cultch needs to be added. New cultch material is an excellent substrate 

for larval oyster spat settlement and harbors fewer oyster predators. Under ideal conditions, oyster spat 

that settle on cultch can survive and grow into seed oysters within one year (Soniat et al., 2012). In 

Louisiana, oysters can grow to sack size by approximately 2 years of age (Eastern Oyster Biological 

Review Team, 2007). 

Successful oyster larvae colonization onto planted cultch material requires adult oysters on nearby 

reefs, natural oyster spawning events, and favorable environmental conditions. When natural larval 

oyster production is limited, oyster production in a hatchery has the potential to expedite recruitment 

success in project cultch sites. Once oyster larvae reach the proper age and size in the hatchery, 

personnel can broadcast the larvae directly over underperforming cultch sites. A hatchery can also be 

used to grow spat on small pieces of shell (or “micro-cultch”). Personnel can place hatchery-produced 

micro-cultch with spat on project cultch sites, where the spat grow into seed- and sack-sized oysters. 

Finally, spat can be reared in the hatchery or in a similar nursery area, such as the LDWF remote setting 

facility in Buras, Louisiana. Personnel can then place hatchery-produced spat oysters in locations where 

they are expected to grow successfully into seed and sack-sized oysters.  

Cultch Site Identification and Cultch Placement  
 

LDWF identified candidate cultch placement sites at six public oyster areas across coastal Louisiana with 

known current or historical oyster production. The sites were chosen to maximize diversity of habitat 

conditions in an effort to optimize the potential for success. Because oyster production throughout the 

region is spatially and temporally variable, diverse site placement helped increase the likelihood of 

project success compared to an approach of placing all the cultch in areas with similar conditions. Before 

approving cultch placement in specific locations, the Trustees evaluated proposed oyster cultch areas 

for the presence/ongoing impacts from contaminants that would preclude successful cultivation. The 

Trustees also considered proximity to areas of cultural significance, oil and gas operations, and other 

infrastructure as additional factors when selecting final cultch placement sites (LDWF, 2012a). After 

considering the results of these investigations, the Trustees identified six sites that were suitable for 

cultch deployment.  

LDWF initiated contracts for oyster cultch material placement in May 2012; contractors completed 

placement activities at all six sites by June 2013. Planted cultch material consisted of limestone rock and 

crushed concrete. Contractors deployed cultch over a total of 1,421 acres (Table 1) of existing public 

oyster areas at six sites: Hackberry Bay, Sister Lake, Bay Crab, Lake Fortuna, 3-Mile Pass, and Drum Bay 

(Figure 1). The volume of cultch material deployed across all six sites was 171,384 cubic yards. 

Depending on water-bottom characteristics at the time of implementation, cultch-planting density 

ranged from 91 cubic yards per acre at Drum Bay to 255 cubic yards per acre at 3-Mile Pass (Table 1). 

Lower planting densities occurred at project sites that contained older cultch materials from existing 

natural reef or previous cultch planting activities not associated with this project. LDWF required higher 
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planting densities to achieve desired cultch thickness at sites with little or no basement substrate. LDWF 

monitored the contractors’ cultch placement during deployment and verified coverage over planned-

upon acreage using poling surveys. 

 

Table 1. Summary of Louisiana Oyster Cultch Project cultch placement sites. 

Cultch site 
name 

Date 
completed 

Cultch 
material 

Area of cultch 
plant (acres) 

Volume of cultch 
planted  

(cubic yards) 

Cultch-planting 
density 

(cubic yards/acre) 

Hackberry Bay 5/21/2012 Limestone 201 26,086 130 
Sister Lake  6/2/2012 Limestone 358 37,681 105 
Bay Crab 10/6/2012 Limestone 201 20,172 100 
Lake Fortuna  11/19/2012 Concrete 301 28,630 95 
3-Mile Pass  5/9/2013 Limestone 159 40,504 255 
Drum Bay 6/2/2013 Limestone 201 18,311 91 

  Totals: 1,421 171,384  

 

 

Figure 1. Location of cultch plants and mean density of seed-sized oysters from summer 2014 

project-specific sampling. 
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Project-specific Monitoring  
 

Project-specific (performance) monitoring began during the summer of 2014, with each site sampled in 

either June or July 2014 using quantitative quadrat surveys, and again in October 2014 using semi-

quantitative oyster dredge surveys (Louisiana Natural Resource Trustees, 2014). Trustees used project-

specific monitoring data obtained from quadrat surveys to quantitatively estimate oyster settlement 

and densities at each cultch plant site. Project-specific dredge surveys were used to monitor oyster 

mortality and growth between quadrat sampling events.  

Prior to summer 2014, LDWF conducted precursory monitoring at each site using standard LDWF 

protocols for new cultch plants (LDWF, 2012a). LDWF used standard monitoring results to guide the 

development of project-specific monitoring protocols (Louisiana Natural Resource Trustees, 2014).  

Quadrat survey methods consisted of dividing each site into equally sized, consecutively numbered grid 

squares and randomly selecting 20 grids for sampling. Within each randomly selected grid, field crews 

tossed one 0.25-square-meter polyvinyl chloride (PVC) pipe quadrat off of the sampling vessel onto the 

cultch plant site bottom. SCUBA divers collected all oysters, surficial shell/cultch, and associated reef 

organisms from the quadrat area for enumeration and analysis. Field crews counted and measured all 

live and recently dead oysters within each sample before returning them to the water. Crew members 

also recorded observations of cultch condition. 

Dredge survey methods also consisted of dividing each site into equally sized, consecutively numbered 

grid squares and randomly selecting 20 grids for sampling. Within each randomly selected grid, field 

crews collected bottom samples using a 24-inch-wide oyster dredge with 10 teeth that was deployed for 

3 minutes. The dredge collected oysters, fouling organisms, and other sessile marine organisms. Dredge 

samples were evaluated in a manner similar to the quadrats: all oysters within each sample were 

measured and counted prior to returning all organisms to the water. However, oyster density estimates 

were not derived from dredge samples, because dredges do not sample a defined area. Even without 

density data, the dredge sampling data provided important information on oyster recruitment, 

mortality, growth, and the presence or absence of reef-associated animals between quadrat sampling 

events.  

Project-specific monitoring will continue until the project meets or exceeds the performance criteria 

outlined below.  

Performance Criteria  
 

This section provides a summary of the performance to date of the project with reference to the 

established project performance criteria [see Louisiana Natural Resource Trustees (2014) for a 
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discussion of the performance criteria]. The data used as the basis for this summary evaluation are 

presented for each cultch plant site in the subsequent section.  

 Cultch Plant Construction and Maintenance: Cover a minimum of 850 acres of public oyster 

areas with suitable cultch material among 6 separate cultch placement sites. 

 Status: Achieved. To date, all six proposed cultch placement sites have been 

constructed. Cultch plant construction monitoring results indicate that cultch material 

covered 1,421 acres of water bottom (see Table 1).  

 Hatchery Construction and Operation: Design, construct, and operate an oyster hatchery 

capable of producing oyster larvae as needed during project implementation. 

 Status: In progress. As of winter 2014, the project hatchery is in its final phase of 

construction with a planned startup in May 2015. To date, none of the project cultch 

plants have received supplemental oyster larvae or been stocked with hatchery-reared 

oysters. 

 Oyster Resource Development: Achieve average oyster density at or above 20 seed oysters/m2 

across 850 acres of cultch at project sites within 3 years of cultch placement.  

 Status: Achieved (pending dredge tow results in winter/spring 2015). To develop a 

density estimate across all sites, the density at each site was multiplied by its area, 

summed to attain the number of seed-sized oysters present across all sites, and divided 

by the area of all sites combined. In summer 2014, project cultch plants were between 

2.2 and 1.1 years old (post-cultch placement).The area-weighted average density of 

seed oysters across all project sites was 51 seed oysters/m2 (Table 2), with a weighted 

95th percentile confidence interval of 32 to 70 oysters/m2 (Table 2), which exceeds the 

performance criterion of 20 oysters/m2. Four of the six cultch sites, covering a total of 

919 acres, had mean densities substantially higher than 20 oysters/m2 (Table 2). Details 

on individual cultch plant performance are provided in the next section. 
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Table 2. Comparison of summer 2014 project-specific monitoring results to 
performance criterion for oyster resource development. 

Site  
(see Figure 1) 

Cultch area  
(acres) 

Density of live seed-sized oysters (#/m2) 

Mean 
Std. dev. 

(SD) 

Hackberry Bay 201 25.4 38.39 

Sister Lake 358 125.2 149.50 

Bay Crab 201 0.6 1.47 

Lake Fortuna 301 6.4 9.39 

3-Mile Pass 159 68.2 61.93 

Drum Bay 201 48.0 145.39 

Total 1,421 51.0 (31.6, 70.4)a  

a. Seed-sized oyster density across all sites (area-weighted mean and 95% 
confidence interval)  

 

Status of Cultch Placement Sites 
 

This section provides a summary of project-specific monitoring data, including oyster density, size, and 

mortality, that LDWF has collected to date at each cultch plant site.  

Hackberry Bay  

 

The Hackberry Bay cultch plant site is located in Louisiana’s Coastal Study Area 3 (CSA 3; Figure 2). This 

CSA includes three public oyster areas. The oldest, Hackberry Bay, became a POSR in 1944 (LDWF, 

2012b). LDWF has conducted cultch plantings in this area since 1943 to bolster oyster production. Little 

natural reef exists in the Hackberry Bay POSR; production depends on when and where cultch plants 

were placed in the bay. The addition of the Hackberry Bay cultch plant site in May 2012 effectively 

tripled the available oyster reef acreage of the Hackberry Bay POSR from 99.7 to 299.7 acres (LDWF, 

2014). The project cultch site was in the northwest portion of Hackberry Bay (Figure 2) and has not been 

open for harvest since cultch placement.  
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Figure 2. Hackberry Bay cultch plant placement site. 

 

Project-specific sampling conducted in summer and fall 2014 showed good recruitment of seed oysters 

with low mortality throughout the project cultch site. At 26 months post-cultch placement, the average 

density of seed oysters on the cultch plant was 25.4 seed-sized oysters/m2 (Table 3). Oysters were 

evenly distributed throughout most of the Hackberry Bay cultch plant. LDWF conducted the first project-

specific dredge sampling event at this site in October 2014 at 29 months post-placement. Live oysters 

were observed in 13 of the 20 replicates. A large cohort of live seed- and sack-sized oysters and a few 

dead oysters were observed (Table 3). The majority of live seed oysters ranged from 42.5 to 72.5 mm in 

shell length. The majority of sack-sized oysters were just over the 75-mm sack-size classification 

threshold.  
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Table 3. Hackberry Bay cultch site project-specific monitoring results. Note that dredge surveys do 
not provide oyster-density estimates. 

Survey month/year 
(survey method) 

July 014 
(quadrat) 

October 2014 
(dredge) 

Live spat density (#/m2) 3.2  –  
Live spat counta 16 12 
Spat mortality 30.0% 14.0% 

Live seed density (#/m2) 25.4  –  
Live seed counta 127 1,270 
Seed mortality 11.0% 0.5% 

Live sack density (#/m2) 0.2  –  
Live sack counta 1 159 
Sack mortality 0.0% 1.2% 

a. Counts refer to the total number of live oysters sampled in 20 replicate samples. 

 

Sister Lake  

 

The Sister Lake cultch site is in Louisiana’s CSA 5. Similar to Hackberry Bay, Sister Lake is in a State POSR 

established in 1940. Historically, Sister Lake is the most productive oyster area in the Terrebonne basin, 

with successful cultch plants dating back to the early 1900s (LDWF, 2012b).  

Sister Lake is the largest project cultch plant site, totaling 358 acres. Before cultch placement, side-scan 

sonar surveys of the Sister Lake POSR area showed that the reef covered approximately 2,280 acres in 

2012 (LDWF, 2012b). The estimated total reef covered in the Sister Lake POSR after project cultch 

placement increased by approximately 100 acres to 2,375 acres, indicating that the majority of project 

cultch was placed atop existing reef (LDWF, 2013). The project cultch plant site is in the middle of the 

Sister Lake POSR (Figure 3). 

LDWF conducted the first project-specific quadrat sampling event approximately 26 months after cultch 

placement and observed high densities of seed-sized oysters (125 seed-sized oysters/m2; Table 4). 

Moderate densities of sack-sized oysters were also observed (approximately 6 sack-sized oysters/m2; 

Table 4). These sack-sized oysters may have grown from spat settlement on the project cultch in the two 

years after cultch placement, or they may have grown from functioning cultch that existed within the 

footprint of the site prior to project cutch placement activities. October 2014 dredge sampling results 

indicated that seed- and sack-sized oysters continue to survive and grow at this site.  Replicate sample 

results showed that oyster densities were evenly distributed throughout most of the Sister Lake cultch 

plant (Table 4). 
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Figure 3. Sister Lake cultch plant placement site. 

 

Table 4. Sister Lake cultch site project-specific monitoring results. Note that dredge surveys do not 

provide oyster-density estimates. 

Survey month/year 
(survey method) 

July 2014 
(quadrat) 

October 2014 
(dredge) 

Live spat density (#/m2) 2.4  –  
Live spat counta 12 341 
Spat mortality 0.0% 4.7% 

Live seed density (#/m2) 125.0  –  
Live seed counta 626 1,090 
Seed mortality 0.2% 0.5% 

Live sack density (#/m2) 5.8  –  
Live sack counta 29 252 
Sack mortality 0.0% 0.0% 

a. Counts refer to the total number of live oysters sampled in 20 replicate samples.  
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Bay Crab 

 

The Bay Crab (or South Black Bay) cultch plant is located in CSA 1 South Pontchartrain Basin POSG 

(Figure 4). LDWF has operated an active cultch planting program in this area since the early 1900s. In 

this CSA, oyster recruitment and survival are heavily influenced by Mississippi River discharge via levee 

gaps, freshwater diversion structures, and mainstem distributaries (LDWF, 2012b). Previous stock 

assessments in this area, prior to the fall 2012 Bay Crab cultch placement, showed substantial declines 

of oyster abundance – down 95% to 98% compared to long-term averages. LDWF reported that oyster 

stocks in this POSG showed improvement in 2013 surveys compared to the extremely low abundance 

estimated in 2012 (LDWF, 2013).  

 

Figure 4. Bay Crab cultch plant placement site. 

 

LDWF observed low oyster densities during the first summer 2014 project-specific sampling event, 

roughly 20 months after cultch placement. In the 20 replicates that LDWF sampled throughout the 

entire Bay Crab cultch plant, only 3 replicates had 1 seed oyster each. In addition, LDWF did not observe 



Page 11 of 17  
 
 

 

any spat or sack-sized oysters. LDWF observed similar trends of low oyster recruitment during the 

October 2014 dredge sampling (Table 5). Live oysters were observed in 11 of the 20 replicate samples.  

Table 5. Bay Crab cultch site project-specific monitoring results. Note that dredge surveys do not 
provide oyster density estimates.  

Survey month/year 
(survey method) 

July 2014 
(quadrat) 

October 2014 
(dredge) 

Live spat density (#/m2)  –   –  
Live spat counta 0 1 
Spat mortality  –  0.0% 

Live seed density (#/m2) 0.6  –  
Live seed counta 3 15 
Seed mortality 0.0% 0.0% 

Live sack density (#/m2)  –   –  
Live sack counta 0 14 
Sack mortality  –  0.0% 

a. Counts refer to the total number of live oysters sampled in 20 replicate samples.  

 

In summary, LDWF’s monitoring indicates that oyster recruitment has been poor at the Bay Crab cultch 

plant. This observation is consistent with results from historical sampling on nearby natural reefs, which 

have also shown little to no spat settlement in the area since fall of 2009 (LDWF, 2013). 

Lake Fortuna  

 

Similar to Bay Crab, the Lake Fortuna cultch plant (Figure 5) is in the Pontchartrain Basin POSG (CSA 1 

South) about eight miles northeast of the Bay Crab cultch plant. The same environmental stressors and 

recent declines in oyster stocks that LDWF has observed near Bay Crab may influence oyster 

performance in and near the Lake Fortuna cultch plant (LDWF, 2013).  

LDWF conducted project-specific quadrat sampling at the Lake Fortuna cultch plant, approximately 

20 months post-cultch placement. Although oysters in all size classes were observed, densities of spat 

(1.4 oysters/m2), seed (6.4 oysters/m2), and sack (0.2 oysters/m2) oysters were low (Table 6). LDWF 

conducted the second round of project-specific sampling during the October 2014 dredge survey. 

Dredge survey results showed that spat-sized oysters were nearly nonexistent, with only 1 spat-sized 

oyster collected over 20 replicate sample locations. Relatively low numbers of seed- and sack-sized 

oysters were also observed during the October 2014 dredge survey (Table 6). 
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Figure 5. Lake Fortuna cultch plant placement site. 

 

Table 6. Lake Fortuna cultch site project-specific monitoring results. Note that dredge surveys do not 
provide oyster-density estimates. 

Survey month/year 
(survey method) 

July 2014 
(quadrat) 

October 2014 
(dredge) 

Live spat density (#/m2) 1.4  –  
Live spat counta 7 1 
Spat mortality 13.0% 0.0% 

Live seed density (#/m2) 6.4  –  
Live seed counta 32 20 
Seed mortality 8.6% 9.1% 

Live sack density (#/m2) 0.2  –  
Live sack counta 1 3 
Sack mortality 0.0% 0.0% 

a. Counts refer to the total number of live oysters sampled in 20 replicate samples.  
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3-Mile Pass  

 

The 3-Mile Pass cultch plant is located in the North Pontchartrain Basin POSG (CSA 1 North; Figure 6). 

Unlike most other Louisiana public oyster grounds, this area did not become a public oyster area until 

the late 1980s. The State of Louisiana has continually expanded and enhanced oyster reefs in this area 

through cultch placement activities. Historically, CSA 1 North has had high oyster production. However, 

similar to other nearby CSAs, oyster stocks near 3-Mile Pass have declined in recent years. The lowest 

recorded oyster stock sizes at CSA 1 North occurred in 2011 (LDWF, 2012b). While the 2012 stocks 

showed an increase in oyster production from 2011, stock sizes were still a fraction of historical 

averages and densities were highly variable. LDWF (2012b) attributed recently observed declines in seed 

and sack oysters to several years of heavy harvest, high recent mortalities, strong tropical storms, and 

impacts from the DWH spill and related response activities.  

 

Figure 6. 3-Mile Pass cultch plant placement site. 
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Poor cultch condition was also noted as being a cause of poor spat settlement. For example, in 2012 

LDWF noted that cultch was covered with silt and fouling organisms, and it had deteriorated into small 

“hash” particles in many areas within the CSA. As such, LDWF needed a greater volume and thickness of 

cultch material compared to other restoration sites to re-establish a functioning substrate for oyster 

recruitment. The 3-Mile Pass cultch plant covered approximately 160 acres of the CSA-1 North water 

bottom at a rate of 255 cubic yards of cultch per acre. Contractors completed the 3-Mile Pass cultch 

plant in May 2013, near the beginning of the 2013 oyster spawning season.  

LDWF conducted project-specific monitoring in July 2014, approximately 14 months post-cultch 

placement. July 2014 quadrat sampling revealed high densities of seed-sized oysters (Table 7). LDWF 

observed oysters in almost all of the 20 randomly selected sampling replicates, with a generally even 

distribution across the entire cultch plant. Additionally, no recently dead oysters were found during the 

summer 2014 survey. 

Table 7. 3-Mile Pass cultch site project-specific monitoring results. Note that dredge surveys do not 
provide oyster-density estimates.  

Survey month/year 
(survey method) 

July 2014 
(quadrat) 

October 2014 
(dredge) 

Live spat density (#/m2) 3.8  –  
Live spat counta 19 409 
Spat mortality 0.0% 3.3% 

Live seed density (#/m2) 68.2  –  
Live seed counta 341 886 
Seed mortality 0.0% 0.4% 

Live sack density (#/m2) 0  –  
Live sack counta 0 27 
Sack mortality  –  0.0% 

a. Counts refer to the total number of live oysters sampled in 20 replicate samples.  

 

LDWF continued to observe oyster growth in all size classes with low mortality during the October 2014 

dredge survey (Table 7). Similar to the summer 2014 project-specific sampling, live oysters were 

observed in replicate samples collected throughout the entire site.  

Drum Bay 

 

The Drum Bay cultch site (Figure 7) is located in the North Pontchartrain Basin POSG (CSA 1 North), 

approximately 13 miles south of the 3-Mile Pass project cultch plant. The Drum Bay location 

experienced similar recent declines in oyster stocks, environmental stressors, and cultch condition as 

has occurred in other CSA 1 North locations.  
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Figure 7. Drum Bay cultch plant placement site. 

 

In summer 2014, LDWF conducted the first project-specific monitoring event at the Drum Bay cultch 

plant site, approximately 13 months after cultch placement. LDWF observed relatively high densities of 

seed-sized oysters during this sampling event (48 seed oysters/m2; Table 8) with high spatial variability. 

A single replicate sample accounted for 66% of the total oysters observed at the cultch plant site. 

Oysters were found in only 7 of the 20 replicates.  

LDWF conducted a project-specific dredge sampling event approximately three months after the 

summer quadrat survey and observed moderate numbers of live seed- and sack-sized oysters (Table 8). 

They also observed little to no mortality, indicating that younger oysters were surviving and growing 

over the 2014 oyster season. Live oysters were sampled in 13 of the 20 replicate dredge locations, which 

was an improvement from the seemingly patchy distribution observed in the previous summer quadrat 

sampling event.  
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Table 8. Drum Bay cultch site project-specific monitoring results. Note that dredge surveys do not 
provide oyster density estimates. 

Survey month/year 
(survey method) 

July 2014 
(quadrat) 

October 2014 
(dredge) 

Live spat density (#/m2) 0.8  –  
Live spat counta 4 17 
Spat mortality 0.0% 0.0% 

Live seed density (#/m2) 48.0  –  
Live seed counta 240 189 
Seed mortality 0.4% 0.0% 

Live sack density (#/m2) 0.2  –  
Live sack counta 1 92 
Sack mortality 0.0% 1.1% 

a. Counts refer to the total number of live oysters sampled in 20 replicate samples.  

 

Monitoring Summary  
 

Across all the cultch sites, the following trends were observed based on project-specific monitoring data:  

 Overall, project-specific performance monitoring conducted during summer and fall of 2014 

showed cultch placement has increased oyster production and oyster recruitment from pre-

project conditions. 

 Oyster spat settlement, growth, seed production, and mortality were highly variable between 

project cultch sites. However, spatial trends in oyster performance are apparent. For example, 

cultch placement sites located in Terrebonne, Barataria, and North Pontchartrain basins are 

substantially outperforming sites located in the South Pontchartrain Basin. 

 As of July 2014, the average area-weighted density of seed-sized oysters across all of the project 

cultch plant sites exceeds the performance criterion of 20 oysters/m2.  

 October 2014 dredge sampling results confirmed trends observed in July 2014, with continued 

settlement of spat onto cultch materials and good spat and seed survival at most of the cultch 

placement sites. Moderate numbers of sack-sized oysters were also observed at the more 

mature Hackberry Bay and Sister Lake sites constructed in spring 2012. South Pontchartrain sites 

continued to produce low numbers of oysters in all size classes. 

 The Trustees anticipate releasing a follow-up report later this year summarizing the results of 

dredge sampling to be conducted in January and April 2015.  
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Status of Oyster Hatchery  
 

The State of Louisiana started construction of the oyster hatchery for this project in 2013 and 

anticipates its completion in early 2015.   
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